
DAILY WORK ORDER 

Work Si tes  
Bossert  Manufacturinq 

Wor k Per  i  t  
6 /24/87 

•d i 

Contractor  
Con t ract  or  

0.  H. Materials  
Rep.s  Paul  Street  

OSCs Joseph Rotola 

Wor k PIanned/Authori  zed s 
1)Cover sumps#17-#53 with plywood 

using carpenter 's  helper  RT 
2)Construct  ramps for  decon pad & 

arrange for  concrete 
3>Complete cleaning areas 18 8< 13 
4)Samp1e ar  ea #2 
5)  HEF'A vac mercury from boiler  

room & check for  absence of  vapc 
6)Line-up dumpster  for  paper from 

areas 1 & 4 and 18 & 13 
7)Move into area #1 and ini t iate  

c1eaning 
8)  Off  load supply truck 

Wor k Ac comp1i shed Fr om 
Previous Work Orders 

rs  
4.  
5.  
6.  
7.  
8. 
3.  

10. 

Yes 
(  x )  
(  )  
C x)  
(  x)  
< x> 
(  x )  

Nc Cont  nues 

EQUIPMENT PLANNED/AUTHORI ZED s 
Port .  Eyewash Mini—Trackhoe 
Water  Treatment System w/ appurtenances 
Dec on Trai ler  (  2)  12K 2< (1!)  50K pool  
(2)0ffice/Break Trai ler  (3)  Vans 
(  1)  Car (1 ')  Pick-up truck 

Bobcats  Scaffolding 
Satel l i tes  6CY Dumpster  
S.5KW Generators  2-ton truck 
Hil t i  guns (12) Air  cyl inders 
3/4" Electr ical  Pumps 
A e r  i a l  L i f t s ;  ( 1 )  P n e u m a t  i  c  F  o r  k  l i f t  

Propane tanks (1)  Hydraulic  hammer 

EQUIPMENT USED FROM 
PREVIOUS DAYs 

All  Authorized 

( 2 > 
( 2 )  
( 2  
(3 > 
( 2 )  
( 1 > 
(20 )  

COMMENTS: 

Comments Personnel  Aut-horizeds (1)  Foreman (Level  3)  
( 1 )  R e s p o n s e  M a n a g e r  
( 1 )  L a b o r e r  
( 1 )  L a b  T e c  h n  i  c  i  a n  ( 2 )  
(3)  Lab Technicians (1)  

(2)  Foreman (Level  2)  
( 1 )  F i e l d  C l e r k  
( 1 >  C l e a n - u p  T e c h n i c i a n  
( 1 )  O p e r a t o r  ( L e v e l  2 )  

(Level  

(8)  Clean-up Technician (Level  1)(1)  Truck Driver  

Contractor  Signature 

Dat 

3SC Signatures 

- - M rf" (>}u\g± 
427671 

ill 




